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WEST SACRAMENTO, CA 95798
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Statement of Ongoing Contractsasof 07/20/07 07/ 30/ 07
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- FRE-5-15.9/64. 6 I'N FRESNO COUNTY AT VARI QUS LOCATI ONS PENHALL COWVPANY LARRY ALLRED $133,330 04/25/07 100%
06-0C4704 TREAT BRI DGE DECK 13750 CATALI NA STREET 505 N STREET $135,679 05/11/07 100%
FRESNO, CA 93721 $0 07/16/07
SAN LEANDRO CA 94577 (559) 445- 5004
(510) 357- 8810
HWVB WPCP
06- FRE- 5- 20. 0/ 38 I'N FRESNO COUNTY NEAR CQOALI NGA FROM GRANI TE CONSTRUCTI ON HADDADI N, HAI DAR $2, 349,545 09/ 29/ 06 73%
06- 0E9904 1.6 KM SOUTH OF TUOLUWNE AVENUE P.O BOX 50085 505 N STREET $2, 022,269 10/ 10/ 06 36%
OVERCROSSI NG TO 0. 3 KM NORTH OF FRESNO, CA 93721 $1,581,983 08/10/07 0
DERRI CK AVENUE OVERCROSSI NG WATSONVI LLE, CA 95077 (559) 445- 6720
ASPHALT CONCRETE PAVEMENT OVERLAY
HMLA WPCP
06- FRE- 5-29. 9/ 33. 2 I'N FRESNO COUNTY ABOUT 37 KM SOUTH OF M BUMGARNER | NC. HADDADI N, HAI DAR $748,000 04/13/07 100%
06- 0F2304 MENDOTA FROM ROUTE 33 AND 5 1175 GREENVI LLE ROAD 505 N STREET $741,132  04/24/07 o0,
SEPARATI ON TO 0. 6 KM SOUTH OF ARROYO FRESNO, CA 93721 $0 06/08/07 °
HONDO ROAD UNDERCROSSI NG LI VERMORE, CA 94550 (559) 445- 6720
I NSTALL MEDI AN BARRI ER
HB1 WPCP
06- FRE-5-44.9/0 I'N FRESNO COUNTY NEAR MENDOTA AT AVERI CAN CI VI L CONSTRUCTORS ABOUZEDAN, RAAI D $513,988 04/20/07 100%
06- 0A8404 TUMEY GULCH BRI DGE WVEST COAST | NC. 505 N STREET $499, 909 05/ 04/ 07 100%
ROADWAY RECONSTRUCTI ON 3701 MALLARD DRI VE FRESNO, CA 93721 $0 07/05/07 °
(559) 445- 6322 07/ 06/ 07
BENI CI A, CA 94510 COVPLETED
HA22 WPCP
06- FRE- 33-62.5/69.5 I'N FRESNO COUNTY | N MENDOTA AND LEE' S PAVI NG | NC. BAI'NS, DEL $5, 890, 437 10/ 04/ 02 100%
06- 343534 FI REBAUGH FROM 0.1 KM SOUTH OF BASS 1212 N. PLAZA DR 8530 W ROCSEVELT $5, 899,047 10/ 18/ 02 S50
ACST- P033- (058) E AVENUE TO 0.4 NORTH OF MAI N CANAL AVE. $0 10/ 29/ 08 °
P0- 33 0- ( 8E) BRI DGE VI SALI A, CA 93291 VI SALI A, CA 93291
--0) W DEN EXI STI NG H GHVWAY (559) 651- 8314 OVER RUN
HA22 SWPPP
06- FRE- 33-69.2/70.8 I'N FRESNO AND MADERA COUNTI ES AT VALLEY SLURRY SEAL COWPANY ABOUZEDAN, RAAI D $832,941 05/14/07 40%
06- OF4504 VARI OQUS LOCATI ONS P. O BOX 981330 505 N STREET $548,910 05/25/07 66%
SLURRY SEAL FRESNO, CA 93721 $548, 910 08/ 30/ 07 0



State of California Department of Transportation

Statement of Ongoing Contractsasof 07/20/07

Page 2
07/ 30/ 07

District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- FRE- 41-22.5/33. 4 I'N FRESNO COUNTY I N FRESNO FROM AVERI CAN CI VI L CONSTRUCTORS ABOUZEDAN, RAAI D $1,941,482 05/07/07 10%
06- 0E1504 SQUTH FRESNO VI ADUCT TO MADERA COUNTY WEST COAST, | NC. 505 N STREET $65, 183 05/ 25/ 07 30
LI NE 3701 MALLARD DRI VE FRESNO, CA 93721 $65, 183 09/ 20/ 07 0
GRI ND PORTLAND CEMENT PAVEMENT (559) 445- 6322
BENI CI A, CA 94510
HMLB WPCP
06- FRE- 41-22.5/25. 6 I'N FRESNO COUNTY I N FRESNO AT VARI OQUS GOLD VALLEY CONSTRUCTION I NC. SAM M, MOHAMVAD $3,412,701 01/17/07 28%
06- 431804 LOCATI ONS P. O BOX 1535 505 N STREET $1, 091,934 02/09/07 3204
ACNH- X019- (020) E PLANTI NG AND | RRI GATI ON FRESNO, CA 93721 $371,297 08/10/09 0
--0) ROCKLI N, CA 95677 (559) 445- 6727
HA25 SWPPP
06- FRE- 41- 30. 4/ 31. 8 I'N FRESNO COUNTY I N FRESNO FROM SHASTA CONSTRUCTCRS | NC. MENGONI, MARK $5, 233,266 04/23/07 14%
06- 419614 HERNDON AVENUE UNDERCROSSING TO 0.1 P.O. BOX 491539 505 N STREET $1,171,396 05/10/07 220
KM NORTH OF FRI ANT ROAD UNDERCROSSI NG FRESNO, CA 93721 $1, 013,500 06/ 25/07 0
EXTEND EXI STI NG AUXI LI ARY LANE REDDI NG, CA 96049- 1539 (559) 445- 5595
SWPPP
06-FRE-99-.7/7. 4 I'N FRESNO COUNTY I N AND NEAR F C 1 CONSTRUCTORS I NC WOODS, JOHN A $59, 418,939 11/23/05 100%
06- 350704 KI NGSBURG AND SELMA FROM ROUTE 99 AND 2100 GOODYEAR ROAD 505 N STREET $46, 904, 652 12/13/05 20%
ACNH- P099- (450) E 201 SEPARATION TO 1.5 KM NORTH OF FRESNO, CA 93721 $4, 039,806 10/15/07 0
BHPO- 99 4- (0EN) H FLORAL AVENUE UNDERCROSSI NG BENI Cl A CA 94510 (559) 445- 6308
P099- 450- () W DEN AND REHABI LI TATE FREEVWAY (707) 742- 6000
HE13 SWPPP
06- FRE-99-11.8/24.4 I'N FRESNO COUNTY AT VARI QUS LOCATI ONS PENHALL COVPANY $265, 123 05/ 25/ 07 0%
06- 0C4104 FROM ADAMS AVENUE OVERCORSSI NG TO 13750 CATALI NA ST $0 06/27/07 0%
CLI NTON AVENUE OVERCROSSI NG $0 0
SEAL DECKS SAN LEANDRO CA 94577
(510) 357- 8810
HVB WPCP
06- FRE-99-12.2/14.5 I'N FRESNO COUNTY NEAR FOALER FROM 0.2 J. S. BRAR HADDADI N, HAI DAR $472,025 01/31/05 32%
06- 458604 KM SOUTH OF CLOVI S AVENUE 2779 BULLARD AVENUE 505 N STREET $424,422 02/ 14/ 05 89
ACST- P099- (482) E UNDERCRCSSI NG TO AMERI CAN AVENUE FRESNO, CA 93721 $0 09/15/09 0

PO- 99 4- (2ES) T
6206- 005- ()
HB4 SWPPP

OVERCRGSSI NG
HI GAWAY PLANTI NG AND | RRI GATI ON

CLOVI S, CA 93611

(559) 445- 6720
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06-FRE-99-24.2/26.7 | N FRESNO COUNTY IN FRESNO FROM ~ BELAIRE VEST LANDSCAPE, INC. SAMM, MOHAMMAD  $910,705 06/17/03 100%
06- 453204 NORTH FRESNO UNDERCROSSI NG TO 0.1 KM P. O BOX 6270 $883,949 06/ 27/ 03 100%
NORTH OF ASHLAN AVENUE OVERCROSSI NG $0 02/23/07 0
PLANTI NG AND | RRI GATI ON BUENA PARK, CA 90622 (559) 445- 6727
HB32 SWPPP
06- FRE- 145-35.2/41. 2 I'N FRESNO COUNTY AT VARI QUS LOCATI ONS LEE' S PAVI NG OSCAR SHERRI LL $1,798,620 04/30/07 17%
06- 0F4204 RUBBERI ZED ASPHALT CONCRETE OVERLAY 1212 N. PLAZA DRI VE 505 N STREET $332,530 05/16/07 18%
FRESNO, CA 93721 $332,530 08/24/07 0
VI SALI A, CA 93291 (559) 445- 6726
HML WPCP
06- FRE- 168-29. 3/0 I'N FRESNO COUNTY NEAR AUBERRY SANCHEZ GRADI NG MENGONI, MARK $250 04/18/06 0%
06- 0F8804 CULVERT REPAI R/ SLOPE STABILIZATION 5070 N SI XTH ST., STE 176 505 N STREET $0 05/ 24/ 06 0%
FRESNO, CA 93721 $0 07/ 14/ 06 0
FRESNO, CA 93710 (559) 445- 5595
202. 02
06- FRE- 180- 31. 3/0 I'N FRESNO COUNTY NEAR MENDOTA AT FOURDAYLEN, | NC ALLRED, LARRY $96, 384 12/19/02 100%
06- 478904 M LE SLOUGH BRI DGE 1039 E. SANTA ANA 505 N STREET $94,611 12/27/02 00
M TI GATI ON PLANTI NG AND | RRI GATI ON FRESNO, CA 93723 $0 03/ 16/ 06 0
FRESNO CA 93704 (559) 445- 5004
OVER RUN
HA22 WPCP
06- FRE- 180-55. 4/ 56. 6 I'N FRESNO COUNTY | N FRESNO AT VARI OUS WATKI N AND BORTOLUSSI | NC ALLRED, LARRY $1, 745,978 10/ 27/ 06 0%
06- 342344 LOCATI ONS FORSTER AND KRCEGER LANDSCAPE 505 N STREET $1, 140,316 11/20/06 0%
STP- () HI GHWAY PLANTI NG AND | RRI GATI ON MAI NTENANCE | NC A JOI NT FRESNO CA 93721 $14, 000 05/03/10 0
--() VENTURE (559) 445- 5004
77 LARKSPUR STREET PLANT EST
HE14 SWPPP SATI S
SAN RAFAEL CA 949014886
(415) 453- 4691
06- FRE- 180- 60. 3/ 64 I N FRESNO COUNTY | N AND NEAR FRESNO WATKI N & BORTOLUSSI | NC./ SAM M, MOHAMVAD $3, 766, 752 11/ 22/ 06 45%
06- 342444 FROM ROUTE 168 TO CLOVI S AVENUE FORSTER & KROEGER LANDSCAPE 505 N STREET $2, 061,540 12/19/06 550
HI GHVWAY PLANTI NG AND | RRI GATI ON INC., A JO NT VENTURE FRESNO, CA 93721 $46, 176 03/ 24/11 0

77 LARKSPUR STREET (559) 445- 6727

HE14 SWPPP SAN RAFAEL, CA 94901
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HB1 WPCP

I NSTALL SI GNALS
BAKERSFI ELD, CA 93387-0157

DELANO, CA 93215
(661) 720- 0972

$0 07/31/07

District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- FRE-5718-/0 I'N FRESNO COUNTY NEAR HUNTI NGTON LAKE WOODHAMS CONSTRUCTI ON MARK  MENGONI $702,156 03/26/07 66%
06- 481304 AT THE HUNTI NGTON LAKE MAI NTENANCE 3097 W LLOW AVE STE 23 505 N STREEET $236, 653 04/ 16/ 07 34%
STATI ON FRESNO, CA 93778 $126,878 08/ 30/ 07 0
REPLACE SAND STORAGE CLOVI S CA 93612 (559) 445- 5595
HA12
06-KER-0-/0 I'N KERN COUNTY AT VARI OUS LOCATI ONS DEBRU N CONSTRUCTI ON I NC. EEO H SHAM ALNATOUR $378, 755 05/11/07 0%
06- 0C4804 TREAT BRI DGE DECKS LORI DEBRU N PM RI CHARD P. 0. BOX 81197 $0 06/ 04/ 07 0%
DEBRUI N FOREMAN RI CHARD BAKERSFI ELD, CA 93380 $0 10/ 15/ 07 0
I NI GUEZ (661) 859- 2428
P. 0. BOX 1355
HVB WPCP
FRENCH CAMP, CA 95231
06- KER- 14- 16. 2/ 26. 6 I'N KERN COUNTY I N AND NEAR MOJAVE AT GRANI TE CONSTRUCTI ON COMPANY BURFORD, JI M $47, 451,737 01/ 24/ 06 76%
06- 408404 VARI OUS LOCATI ONS BAKERSFI ELD BRANCH POBX 2548 $42, 453,683 02/ 02/ 06 86%
W DEN HI GHWAY P. G BOX 5127 CALIFORNIS CITY, CA $3,911,736 12/11/07 0
93504
BAKERSFI ELD, CA. 93388-5127 (661) 824- 0260
HE13 SWPPP
HE13
06- KER- 14-17. 9/ T22 I'N KERN COUNTY NEAR ROSAMOND AND CGRANI TE CONSTRUCTI ON  COVPANY $483,890 05/14/07 0%
06- 0F5004 MONCLI TH AT VARI OUS LOCATI ONS P O BOX 50085 $0 06/ 14/ 07 0%
RESURFACE ASPHALT CONCRETE PAVEMENT $0 0
WATSONVI LLE CA 950775085
(831) 724- 1011
HMVL WPCP
06- KER- 41-/5 I'N SAN LU S OBI SPO, KERN AND KI NG KIEW T PACI FI C CO ERI C KARLSON $32, 154,167 10/ 04/06 31%
06- 3829U4 COUNTI ES AT VARI QUS LOCATI ONS 2200 COLUMBI A HOUSE BLVD. 8530 WEST ROCSEVELT $13, 825,043 10/ 19/ 06 43%
ACNH- PO41- (102) E REALI GN H GHWAY AND REPLACE BRI DGE AVENUE $2,317,695 07/30/08 0
--() VANCOUVER, WA 98661 VI SALI A, CA 93291
(559) 386- 4971
HA22 SWPPP
06- KER- 46-30.5/0 I'N KERN COUNTY I N LOST HILLS AT LOST GRI FFI TH COMPANY AMARJI T DHALI WAL $463, 454 09/ 25/ 06 96%
06- 0A0604 HI LLS AND WOODWARD STREETS P. 0. BOX 70157 805 S. LEXI NGTON ST. $439, 556 10/ 03/ 06

93%

SUSPENDED
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Location Awarded
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- KER-58- 44, 8/ 45. 2 I'N KERN COUNTY NEAR BAKERSFI ELD FROMGRI FFI TH COVPANY HI SHAM ALNATOUR $1,022,236 06/20/07 0%
06- 476304 0.3 KM WEST OF RENFRO ROAD TO 0.5 KM P. O BOX 70157 1824 NORRI'S RD. $0 07/05/07 0%
EAST OF RENFRO ROAD BAKERSFI ELD, CA 93308 $0 12/ 14/07 0
I NSTALL SI GNAL AND LEFT TURN LANE BAKERSFI ELD, CA 93387 (661)391-4747
HB1 SWPPP
06- KER-58-52.5/53. 6 I'N KERN COUNTY | N BAKERSFTELD FROM  GRANI TE CONSTRUCTI ON COVPANY HI SHAM ALNATOUR $1,788,967 01723707 100%
06- 0F3804 0.1 KM EAST OF ROUTE 58 AND 99 P. O BOX 5127 P.O. BOX 81197 $1, 782,880 02/ 08/ 07 100%
SEPARATI ON TO 0.1 KM EAST OF SQUTH BAKERSFI ELD, CA 93380 $0 06/ 28/07 0
CHESTER AVENUE OVERCROSSI NG BAKERSFI ELD, CA 93388 (661) 859- 2428 06/ 28/ 07
W DEN FREEWAY LANE AND SHOULDER OVER RUN
HB4N SWPPP
06- KER-58-55. 2/ 0 I'N KERN COUNTY I N BAKERSFIELD AT GRANI TE CONSTRUCTI ON' COVPANY  AMARJT T DHALT WAL $647,807 05/29/07 0%
06- 0E6004 COTTONWOOD ROAD P. O BOX 50085 805 S. LEXI NGTON ST. $0 06/ 14/ 07 0%
I NSTALL SI GNALS DELANO, CA 93215 $0 0
WATSONVI LLE, CA 95077-5085 (661) 720- 0971
HB1 WPCP
06- KER-58-55. 7/56. 6 I'N KERN COUNTY NEAR BAKERSFIELD FROMACCU CONSTRUCTI ON 23135 BETTY HI SHAM ALNATOUR $985,942 07/ 20/ 06 0%
06- 0A5104 0.4 KM VEST OF WASHI NGTON STREET ROAD PERRI'S, CA. 92570 P. O BOX 81197 $901, 387 08/ 07/ 06 0%
ACST- P058- (102) E OVERCROSSI NG TO 0.5 KM EAST OF MOUNT 23135 BETTY ROAD BAKERSFI ELD, CA. 93380 $0 05/29/10 0
P0O- 58 1-(2E) VERNON AVENUE UNDERCRO (661) 859- 2428
-0 PLANTI NG AND | RRI GATI ON PERRIS , CA. 92570 PLANT EST
SWPPP SATI S
06-KER-58-67.0/77. 3 I'N KERN COUNTY NEAR EDI SON FROM 0.5 GRANI TE CONSTRUCTI ON COVWPANY PETER MULLALY $9, 430,825 06/23/06 96%
06- 463604 KM WEST OF CALI ENTE CREEK BRI DGE TO 18851 JAMES RD. 805 S. LEXI NGTON ST. $9, 227,277 07/12/06 96%
ACNH- PO58- (101) E 0.3 KM EAST OF CALI ENTE ROAD DELANO, CA 93215 $492, 942 08/ 31/ 07 0
--0) COLD PLANE ASPHALT CONCRETE BAKERSFI ELD, CA 93308 (661) 720- 0971
HA22 SWPPP
06- KER-58-136. 4/ 143.8 | N KERN COUNTY NEAR BORON FROM WEST  GRANI TE CONSTRUCTI ON COVMPANY BURFORD, JAMES D $697, 498 05/23/05 100%
06- 480004 BORON ROAD OVERCROSSI NG TO KERN AND P O BOX 50085 POBX 81197 $720, 115 06/ 06/ 05 100%
SAN BERNARDI NO COUNTY LI NE BAKERSFI ELD, CA 93380 $0 10/ 05/ 05 0
RESURFACE ASPHALT CONCRETE WATSONVI LLE CA 95077 (661) 859- 2421

(831) 724- 1011
HA22 WPCP
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06-KER-99-.7/2.7 I'N KERN COUNTY NEAR METTLER FROM MODERN ALLOYS, INC. RUSS HI SHAM ALNATOUR $1,663,658 12/19/06 100%
06- 0A8804 ROUTE 99 AND 5 SEPARATI ON TO ROUTE 99 GREGORY 1824 NORRI S RD. $1, 641,983 01/09/07 100%
ACST- P099- (508) E AND 166 SEPARATI ON 11172 WESTERN AVENUE BAKERSFI ELD, CA 93308 $0 06/28/07 0
G P0-99 5-(8E) CONSTRUCT MEDI AN BARRI ER (661) 859- 2428 06/ 28/ 07
--() STANTQON, CA 90680 COVPLETED
HB1 SWPPP
06- KER-99-2. 7/ 57.5 I'N KERN AND TULARE COUNTI ES AT CORAL CONSTRUCTI ON COVPANY AMARJI T DHALI WAL $348,550 11/16/06 60%
06- 492504 VARI QUS LOCATI ONS P. O BOX 347 805 S. LEXI NGTON ST. $169, 035 12/ 05/06 48Y%
I NSTALL EXI T NUMBER SI GNS DELANO, CA 93215 $70, 825 08/ 23/ 07 0
W LSONVI LLE, OR 97070 (661) 720- 0972
HB4N WPCP
06- KER-99-2. 7/ 13. 4 I'N KERN COUNTY NEAR VWHEELER RI DGE MODERN ALLOYS, | NC. H SHAM ALNATOUR $5, 256, 316 05/ 10/ 06 100%
06- 0A8604 FROM ROUTE 166 AND 99 SEPARATION TO 11172 WESTERN AVENUE P. 0. BOX 81197 $5,141,356 05/23/06 .0,
BEAR MOUNTAI N BOULEVARD OVERCROSSI NG BAKERSFI ELD, CA. 93380 $0 01/12/07 °
CONSTRUCT MEDI AN BARRI ER STANTON, CA. 90680 (661) 859- 2428
HB1 SWPPP
06- KER-99-24.7/27.1 I'N KERN COUNTY | N BAKERSFI ELD FROM A C C U CONSTRUCTI ON PETER MULLALY $2,731,739 08/04/06 58%
06- 451604 BAKERSFI ELD YARD OVERHEAD TO @ LMORE 23135 BETTY RD. 805 S. LEXI NGTON ST. $1, 823,992 08/22/06 67%
ACNH P099- (479) E AVENUE UNDERCROSSI NG DELANO, CA 93215 $154, 860 12/ 01/09 °
--0) PLANTI NG AND | RRI GATI ON PERRI S, CA 92570 (661) 720- 0971
HA25 SWPPP
06- KER-99-48. 7/57. 1 I'N KERN COUNTY | N AND NEAR DELANO W NDSOR FUEL COMPANY PETER MULLALY $2, 442,467 04/06/ 05 100%
06- 0C1204 FROM 1.0 KM SOUTH OF SHERWOOD AVENUE PO BOX 38 805 S. LEXI NGTON ST. $2,275,684 04/14/05 .o
OVERCROSSI NG TO 0.8 KM SOQUTH OF DELANO CA 93215 $0 02/10/07 0
TULARE COUNTY LI NE W NDSCR CA 95492- 0038 (661) 588- 4548
H GHWAY OVERLAY OVER RUN
HMLA WPCP
06- KER-99-57.1/0 I'N KINGS, TULARE AND KERN COUNTI ES AT PENHALL COWPANY PETER MULLALY $208, 354 04/ 26/ 07 62%
06- 0C4004 VARI OQUS LOCATI ONS 13750 CATALI NA ST. 805 S. LEXI NGTON ST. $190, 282 05/ 11/ 07 879
CLEAN AND TREAT BRI DGE DECKS DELANO, CA 93215 $190, 282 10/ 01/ 07 0
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06- KER-119-18.1/0 I'N KERN COUNTY ABOUT 12 KM WEST OF CRI FFI TH COVPANY AMARJI T DHALI WAL $490,598 08/ 24/06 98%
06- 0A6604 OLD RI VER AT ROUTE 119 AND 43 P. O BOX 70157 805 S. LEXI NGTON ST. $553,264 08/ 31/ 06 97%
I NSTALL SI GNALS DELANO, CA 93215 $119, 780 07/31/07 0
BAKERSFI ELD, CA 93387- (661) 720- 0972
SUSPENDED
HB1 WPCP
06- KER-178-4.5/4.6 I'N KERN COUNTY | N BAKERSFI ELD AT GRANI TE CONSTRUCTI ON COVPANY HI SHAM ALNATOUR $571, 115 02/ 25/ 05 100%
06- 388804 MOUNT VERNON OVERCROSSI NG P. O BOX 5127 P. O. BOX 81197 $592,395 03/07/05 100%
ACST- P178- (057) E W DEN EASTBOUND OFF RAMP BAKERSFI ELD, CA. 93380 $0 04/ 21/ 06 0
P1-78 0-(7E) BAKERSFI ELD, CA. 93388 (661) 859- 2428
--0) PLANT EST
HB1 SWPPP SATI S
06- KER-184-.1/.8 I'N KERN COUNTY AT WEEDPATCH AND CRI FFI TH COVPANY H SHAM ALNATOUR $891, 885 05/21/07 0%
06- 0F7504 LAMONT FROM 0.1 M LE NORTH OF ROUTE P.O BOX 70157 P.O BOX 81197 $0 06/ 14/ 07 0%
223 TO DUNSMERE STREET BAKERSFI ELD, CA 93380 $0 0
RESURFACE ROADVWAY BAKERSFI ELD, CA 93387-0157 (661) 859- 2428
HA22 WPCP
06- KIN-33-12.5/17.1 I'N KI NGS AND KERN COUNTI ES I N AND GRANI TE CONSTRUCTI ON COVPANY AMARJI T DHALI WAL $1, 380,710 09/25/06 100%
06- OF4304 NEAR AVENAL AND MARI COPA AT VARIQUS 2716 CRANITE CT. 805 S. LEXI NGTON ST. $1, 322,397 10/ 02/ 06 100%
LOCATI ONS DELANO, CA 93215 $0 07/10/07 °
RUBBERI ZED ASPHALT CONCRETE OVERLAY FRESNO, CA 93706 (661) 720- 0972 07/ 10/ 07
COVPLETED
HML WPCP
06-KIN-33-/7.8 I'N KINGS COUNTY NEAR KETTLEMAN CI TY TEI CHERT CONSTRUCTI ON $5, 658,384 05/30/07 0%
06- 430504 FROM THE KERN COUNTY LINE TO 0.8 KM P O BOX 400 $0 06/19/07 0%
ACST- S033- (065) E SOUTH OF ROUTE 41 %0 0
S0- 33 0- (5E) W DEN AND RESURFACE PAVEMENT KI NGSBURG CA 93631
--0) (559) 898- 5500
HA22 SWPPP
06- KIN-41-19.8/28.4 I'N KINGS AND TULARE COUNTI ES AT GRAHAM CONTRACTCRS | NC. OSCAR SHERRI LL $984, 790 05/07/07 100%
06- 0F4604 VARI OQUS LOCATI ONS P.O BOX 26770 505 N STREET $819,072 05/16/07 .0,
CHI P SEAL FRESNO, CA 93721 $0 06/21/07 0
SAN JOSE, CA 95159 (559) 445- 6726 06/ 25/ 07
COWPLETED
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06-KIN-41-36.7/0 I'N KINGS COUNTY NEAR LEMOORE FROM 0. 4 W JAXON BAKER ROVANI, HANI $915,989 07/13/06  100%
06- 479204 KM SOUTH OF JERSEY AVENUE TO 0.5 KM P. O BOX 994248 8530 W ROOSEVELT $815,679 07/24/06 |0
NORTH OF JERSEY AVENUE AVE. $0 03/29/07 0
LEFT TURN LANE AND LI GHTI NG REDDI NG, CA 96099- 4248 VI SALI A, CA 93291
(559) 651- 8315 SUSPENDED
HB1 WPCP
06-KIN-41-39.8/42. 1 I'N KINGS COUNTY [N AND NEAR LEMOORE J. S. BRAR COVPANY JOANSON, T CHRI'S $439,067 06/30/03  100%
06- 467904 AT VARI OUS LOCATI ONS 2779 BULLARD AVENUE 505 N STREET $425,719 07/11/03 00
PLANTI NG AND | RRI GATI ON FRESNO, CA 93721 $0 12/12/05 0
CLOVI S, CA 93611-9202 (559) 445- 6727
HB32 WPCP
06-KIN-41-44.1/48 I'N KINGS COUNTY NEAR LEMOORE FROM HARBER COVPANI ES | NC $398,563 05/ 14/07 0%
06- 0C6604 GRANGEVI LLE BOULEVARD TO 0.4 KM 1880 E RI VERVI EW DRI VE $0 06/18/07 0%
SQUTH OF EXCELSI OR AVENUE $0 0
GRI ND EXI STI NG CONCRETE PAVENMENT SAN BERNARDI NO CA 92408
(909) 478- 1957
HML WPCP
06-KIN-43-22.3/22. 7 I'N KINGS COUNTY NEAR HANFORD FROM 0. 3 GRANI TE CONSTRUCTI ON CO. RI ZWAN TANVI R $959, 064 12/ 19706 55%
06- 474804 KM SOUTH OF FLINT AVENUE TO 0.3 KM 2716 GRANI TE COURT 8530 WEST ROCSEVELT $446, 445 01/ 10/ 07 46%
ACST- P043- (035) E NORTH OF FLI NT AVENUE AVENUE $281, 507 09/17/07 0
G P0-43 0-(5E) LEFT TURN LANE AND | NSTALL SI GNAL FRESNO, CA 93706 VI SALI A, CA 93291
--0) (559) 651- 8315
HB1 SWPPP
06-KIN-198-10. 6/ 14. 7 I'N KINGS COUNTY TN AND NEAR LEMOORE W JAXON BAKER ROVANI, HANI $2,488,336 09/25/06 100%
06- 0A8904 FROM 18TH AVENUE OVERCROSSI NG TO 14THP. O. BOX 994248 8530 W ROOCSEVELT $2,373,312  10/02/06 ;.
ACST- P198- (049) E AVENUE UNDERCROSSI NG AVE. $0 06/ 04/ 07 °
G P1-98 0- (9E) CONSTRUCT MEDI AN BARRI ER REDDI NG, CA 96099- 4248 VI SALI A, CA 93291
--0) (559) 651- 8315
HB1 SWPPP
06-KIN-198-17.9/28.3 I'N KINGS COUNTY TN AND NEAR HANFORD | NTERMOUNTAI N SLURRY SEAL I NC $772,277 05/07/07 0%
06- 0C6704 FROM ELEVENTH AVENUE UNDERCROSSI NG TOP O BOX 50085 $0 06/07/07 0%
TULARE COUNTY LI NE $0 °

HVL

CH P SEAL WATSONVI LLE CA 95077

(831) 724- 1011
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Statement of Ongoing Contractsasof 07/20/07 07/ 30/ 07
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message

06- MAD-41-17.6/18.3 I'N MADERA COUNTY NEAR COARSEGOLD FROMW JAXON BAKER SHERRI LL, OSCAR $2,001, 732 02/08/07 87%
06- 0A3804 0.6 KM SOUTH OF ROAD 200 TO 0.6 KM 35579 AVENUE 12 $2,011,060 02/23/07 98%
ACST- P041- (104) E NORTH OF ROAD 200 $60, 987 08/01/07 0
PO-41 1- (4EQ)M I NSTALL SI GNALS AND TURN LANES (559) 445- 6726
5941- 047-() (530) 241- 1086
HB1 SWPPP
06- MAD- 41-26. 770 'N MADERA COUNTY NEAR OAKHURST AT I'NSI TUFORM TECHNOLOG ES TNC $308,362 05/07/07 0%
06- 02904 VARl QUS LOCATI ONS P O BOX 1026 $0 05/18/07 0%
I NSTALL CURED I N PLACE PI PE LI NER $0 0
CHESTERFI ELD MO 63006
(636) 530- 8000
WPCP
06-MAD-99-7. 2/ 7.7 N MADERA COUNTY NEAR MADERA FROM GRANI TE CONSTRUCTI ON' COVPANY $602, 620 06/ 26707 0%
06- 0C1904 COTTONWOOD CREEK BRI DGE TO 0.3 KM P O BOX 50085 $0 07/16/07 0%
NORTH OF AVENUE 12 OVERCROSSI NG $0 0
RESURFACE ASPHALT CONCRETE WATSONVI LLE CA 950775085
(831) 724- 1011
HA22 WPCP
06-MAD-99-7.5/9.6 N MADERA COUNTY TN AND NEAR MADERA W JAXON BAKER OSCAR SHERRI LL $2, 667,560 04/27/07 36%
06- OF4704 AT VARI OQUS LOCATI ONS P. O BOX 994248 505 N STREET $548, 684 05/ 15/ 07 210
RUBBERI ZED BONDED WEARI NG COURSE FRESNO, CA 93721 $548, 684 08/ 14/ 07 0
REDDI NG, CA 96099- 4248 (559) 445- 6726
HML WPCP
06-MAD-99-9.1/9.8 I'N MADERA COUNTY N MADERA FROM 1.0 GRANI TE CONSTRUCTI ON COVPANY NMENGONI, MARK $6, 192,121 10/ 03/ 06 94%
06- 407204 KM SOUTH OF SOUTH MADERA P O BOX 50085 505 N STREET $6, 094, 003 10/ 11/ 06 98%
NH- ) OVERCRGSSI NG TO 0.8 KM SOUTH OF FRESNO, CA 93721 $1, 357,832 08/03/07 0
--0) ROUTE 99 AND 145 SEPARATI ON WATSONVI LLE CA 95077 (559) 445- 5595
MODI FY | NTERCHANGE (831) 724-1011
HB4C SWPPP
06- MAD-99-12. 8/0 I'N MADERA COUNTY NEAR MADERA AT TEI CHERT CONSTRUCTI ON HADDADI N, HAI DAR $569, 699 04/ 09/ 07 98%
06- 0C5104 AVENUE 16 P. O BOX 3367 505 N STREET $486,964 05/ 07/ 07 20%
REALI GN | NTERSECTI ON FRESNO, CA 93721 $299, 154 07/ 24/ 08 0

HB4N WPCP

TURLOCK, CA 95381

(559) 445- 6720
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Statement of Ongoing Contractsasof 07/20/07 07/ 30/ 07
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- MAD- 99- 19. 6/ 22. 6 I'N MADERA COUNTY NEAR FAI RMEAD FROM F C | CONSTRUCTORS | NC GORDON, LAURA $47,621,189 10/ 23/06 22%
06- 293304 1.6 KM SOUTH OF AVENUE 21 2100 GOCDYEAR RD PO BOX 878 $14, 850,553 11/09/06 31%
I NTERSECTI ON TO 0.2 KM SQUTH OF CHOWCHI LLA, CA 93610 $3, 890, 446 04/ 16/ 09 0
ROUTE 99 AND 152 SEPARATI ON BENI CI A CA 94510 (559) 665-9079
CONVERT TO DI VI DED FREEWAY (707) 742- 6000
HE13 SWPPP
06- MAD- 5702-/0 I'N MADERA COUNTY AT 8.4 KM NORTH CF CRUCO CONSTRUCTI ON HADDADI N, HAI DAR $240, 422 05/29/07 9%
06- 480204 OAKHURST AT THE BI G CEDAR SPRI NGS 2443 FOUNDRY PARK AVENUE 505 N STREET $12,725 07/03/07 5%
MAI NTENANCE STATI ON FRESNO, CA 93721 $12,725 09/ 05/ 07 0
RESURFACE EXI STI NG PAVEMENT FRESNO, CA 93706 (559) 445- 6720
HA12 WPCP
06- TUL- 65- 15. 0/ 20 I'N TULARE COUNTY I N AND NEAR VALLEY SLURRY SEAL CO DAVI D ONTI VERCS $401,233 05/11/07 2%
06- 0F4404 PORTERVI LLE FROM 1.0 KM SOUTH OF PO BOX 981330 8530 W ROOSEVELT AVE $254, 695 05/25/07 949%
AVENUE 124 TO 0.2 KM SQUTH OF VI SALI A CA 93291 $254, 695 07/30/07 0
HENDERSON AVENUE WEST SACRAMENTO CA 95798 (559) 651- 8321
SLURRY SEAL
HML WPCP
06- TUL- 65-28. 3/29. 8 I'N TULARE COUNTY AT VARI QUS LOCATI ONS W JAXON BAKER DAVI D ONTI VERCS $1,317,171 11/13/06 97%
06- OF4104 RESURFACE ASPHALT CONCRETE PO BOX 994248 8530 W ROOSEVELT AVE $1,372,210 12/01/06 99%
VI SALI A CA 93291 $138, 750 07/ 23/ 07 °
REDDI NG CA 96099- 4248 (559) 651- 8321
HML WPCP
06- TUL-99-3.0/5.4 I'N TULARE COUNTY NEAR EARLI MART FROMCROWN FENCE COVPANY AVARJI T DHALI WAL $879,552 06/22/07 0%
06- OF2104 AVENUE 24 UNDERCROSSING TO 1.2 KM 12118 BLOOWFI ELD AVE 805 S. LEXI NGTON ST. $0 07/06/07 0%
SOUTH OF AVENUE 48 OVERCROSSI NG DELANO, CA 93215 $0 0
CONSTRUCT MEDI AN BARRI ER SANTA FA SPRI NGS, CA 90670 (661) 720- 0972
HB1 SWPPP
06-TUL-99-6.1/7.1 I'N TULARE COUNTY AT EARLI MART FROM D C HUBBS CONSTRUCTI ON AVARJI T DHALI WAL $378,888 05/21/07 0%
06- OF1704 AVENUE 48 OVERCROSSI NG TO AVENUE 56 37306 VI STA VI EW DR 805 S. LEXI NGTON ST. $0 07/03/07 0%
OVERCROSSI NG DELANO, CA 93215 $0 0
I NSTALL MEDI AN BARRI ER YUCAI PA, CA 92399 (661) 720- 0972

HB1 SWPPP
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Statement of Ongoing Contractsasof 07/20/07 07/ 30/ 07
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06-TUL-99-12.1/13.1 1N TULARE COUNTY IN PI XLEY FROM 0.3 WATKINS & BORTOLUSSI  ~ PETER MULLAY ~ $560,426 11/15/05  47%
06- 479004 KM SOUTH OF AVENUE 96 OVERCROSSI NG 77 LAKSPUR ST. 805 S. LEXI NGITON ST. $495,852 12/02/05 88%
ACST- P099- (489) E TO 0.3 KM NORTH OF AVENUE 100 DELANO, CA 93215 $2,614 05/20/09 0
PO-99 4- (9E) OVERCROSSI NG SAN RAFAEL, CA 94901- 4886 (661) 720- 0971
--0) PLANTI NG AND | RRI GATI ON
HB32 SWPPP
06- TUL-99-17.8/0 I'N TULARE AND FRESNO COUNTI ES AT TDS ENG NEERI NG SHELLEY MAGGARD $434,475 06/ 23/ 06 0%
06- 484404 VARI QUS LOCATI ONS 2899 AGOURA ROAD, STE 171 8530 W ROOSEVELT AVE $0 07/05/06 0%
OT'S- 000C- ( 283) I NSTALL CHANGEABLE MESSAGE SI GNS VI SALI A CA 93291 $0 0
--0) WEST LAKE VI LLAGE, CA 91361 (559) 651- 8319
HB4N WPCP
06- TUL- 99- 25. 3/ 26. 3 I'N TULARE COUNTY I N AND NEAR TULARE FCI SHELLEY MAGGARD $2, 795,525 03/10/06 0%
06- 490204 FROM 0.3 KM SOUTH OF AVENUE 200 1650 DOCKERY AVENUE 8530 W ROOSEVELT AVE $3, 028,322 03/24/06 0%
OVERCROSSI NG TO 0.4 KM NORTH OF VI SALI A CA 93291 $2,132 10/ 23/ 07 °
Al RPORT OVERCROSSI NG SELMA CA 93662 (559) 651- 8319
REMOVE BRI DGE AND OFF RAMP PLANT EST
HA21 SWPPP SATI S
06- TUL- 99-28. 3/29.9 I'N TULARE COUNTY I N TULARE FROM 0.5 WATKI NS & BORTCOLUSSI DAVI D ONTI VERCS $2, 142,872 01/ 19/ 06 40%
06- 431604 KM SOQUTH OF BARDESLY ROAD 77 LARKSPUR STREET 8530 W ROOSEVELT AVE $1,877,591 01/26/06 87%
ACNH- P099- (455) E OVERCROSSI NG TO 0.3 KM NORTH COF VI SALI A CA 93291 $15,563 03/30/09 0
--0) CROSS AVENUE OVERCROSSI NG SAN RAFAEL, CA 94901-4886 (559) 651- 8316
PLANTI NG AND | RRI GATI ON
HA25 SWPPP
06- TUL-99-30.1/31 I'N TULARE COUNTY I N TULARE FROM 0.8 WATKIN & BORTOLUSSI | NC $256, 099 05/16/07 22%
06- 388214 KM SOQUTH OF PROSPERI TY AVENUE 77 LARKSPUR STREET $107,965 06/ 04/ 07 42%
OVERCROSSI NG TO 0. 6 KM NORTH OF $107,965 09/15/09 °
PROSPERI TY AVENUE OVERCROSSI NG SAN RAFAEL CA 94901- 4886 (559) 651- 8321
PLANTI NG AND | RRI GATI ON
HB4N WPCP
06- TUL- 99- 34. 0/ 42 I'N TULARE COUNTY I N AND NEAR VI SALI AW JAXON BAKER SHELLEY MAGGARD $9, 305,686 05/16/07 15%
06- 459404 FROM 0. 2 KM NORTH TO TAGUS AVENUE PO BOX 994248 8530 W ROOSEVELT AVE $330, 650 05/25/07 4%
ACNH- P099- (507) E OVERCRGOSSI NG TO 2.1 KM NORTH OF BETTY VI SALI A CA 93291 $330, 650 01/18/08 0
--() DRI VE OVERCROSSI NG REDDI NG CA 96099-4248 (559) 651- 8319

RESURFACE ASPHALT CONCRETE
HA22 SWPPP
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Statement of Ongoing Contractsasof 07/20/07 07/ 30/ 07
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- TUL- 99-/ 25 I'N TULARE COUNTY NEAR DELANO FROM SUDHAKAR CO | NTERNATI ONAL DAVI D ONTI VERCS $246, 450 05/10/07 0%
06- 0F5104 COUNTY LI NE ROAD OVERCROSSI NG TO ELK 1450 N FI TZGERALD AVE 8530 W ROOSEVELT AVE $0 06/11/07 0%
BAYQU BRI DGE VI SALI A CA 93291 $0 0
PAVEMENT STRI PI NG AND MARKI NG RI ALTO CA 92376 (559) 651- 8321
Hw WPCP
06- TUL-198-10.2/0 I'N TULARE COUNTY I N VI SALI A AT ROUTE LEE S PAVI NG DAVI D ONTI VERCS $1,010,521 12/14/06 100%
06- 476404 198 WESTBOUND COURT STREET OFF RAMP 1212 NORTH PLAZA DRI VE 8530 W ROOSEVELT AVE $989, 290 01/ 05/ 07 94%
ACST- P198- (045) E RAMP W DENI NG AND | NSTALL SI GNALS VI SALI A CA 93291 $350, 129 07/27/07 0
P1- 98 0- (5E) (559) 651- 8321
e (559) 651- 1337
HB4N WPCP
06- TUL- 198-18. 8/ 0 I'N TULARE COUNTY NEAR EXETER FROM 0. 3 TEI CHERT CONSTRUCTI ON $1, 068,205 06/26/07 0%
06- 471604 KM VEST TO 0.2 KM EAST OF ROUTE 65 P O BOX 400 $0 07/18/07 0%
ACNH- P198- ( 050) E I NSTALL TRAFFI C SI GNALS $0 (!
PL62-06 0-(8H) KI NGSBURG CA 93631
206- 008- () (559) 898- 5500
HB1 SWPPP
06- TUL-245-1.3/1.5 I'N TULARE COUNTY NEAR WOODLAKE AT RI SI NG SUN SHELLEY MAGGARD $153, 221 04/17/07 100%
06- 468504 YOKOHL CREEK BRI DGE PO BOX 215 8530 W ROOSEVELT AVE $88,870 04/ 25/ 07 100%
CONSTRUCT DOWNSTREAM CHECK DAM VI SALI A CA 93291 $0 07/19/07 °
EXETER CA 93221 (559) 651- 8319 07/ 19/ 07
COVPLETED
HVBH WPCP

Totals: Authorized Final Amt: $295, 493, 786 Completed to Date: $184, 744,119  Work ThisMonth: $23, 052, 214
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06- FRE-5-15.9/64. 6

06- FRE- 5- 20. 0/ 38

06- FRE- 5- 29. 9/ 33. 2

06- FRE-5-44.9/0

06- FRE- 33- 69.
06- FRE- 33- 62.
06- FRE-41- 22.
06- FRE-41- 22.
06- FRE-41- 30.
06- FRE-99- 11.
06- FRE-99-12.
06- FRE- 99- 24.
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5/ 69.
5/ 33.
5/ 25.
4/ 31.
8/ 24.
2/ 14.
2/ 26.

06- FRE-99-.7/7.4

06- FRE- 145-35. 2/ 41. 2

06- FRE- 168-29. 3/ 0
06- FRE- 180-31. 3/0

06- FRE- 180- 55. 4/ 56. 6
06- FRE- 180- 60. 3/ 64

06- FRE-5718-/0

06- KER-0-/0
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06- KER- 14- 16. 2/ 26. 6

06- KER- 14-17. 9/ T22

Statement of Ongoing Contracts - Index

Contract

06- 0C4704
06- 0E9904
06- 0F2304
06- 0A8404
06- OF4504
06- 343534
06- OE1504
06- 431804
06- 419614
06- 0C4104
06- 458604
06- 453204
06- 350704
06- OF4204
06- OF8804
06- 478904
06- 342344
06- 342444
06- 481304
06- 0C4804
06- 408404
06- OF5004
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06- KER-41-/5

06- KER-46-30.5/0
06- KER-58-44.8/45. 2
06- KER-58-52.5/53. 6
06- KER-58-67.0/77. 3
06- KER-58-136. 4/ 143. 8
06- KER-58-55.2/0
06- KER- 58-55. 7/ 56. 6
06- KER-99-2.7/13. 4
06- KER-99-2.7/57.5
06- KER-99-24.7/27.1
06- KER-99-48. 7/57. 1
06- KER-99-57.1/0
06- KER-99-.7/2.7
06- KER-119-18.1/0
06- KER-178-4.5/4.6
06- KER-184-.1/.8
06- KIN-33-12.5/17.1
06-KIN-33-/7.8

06- KI N-41-19. 8/28. 4
06- KIN-41-36.7/0
06- KIN-41-39.8/42.1

Statement of Ongoing Contracts - Index

Contract

06- 38294
06- 0A0604
06- 476304
06- OF3804
06- 463604
06- 480004
06- OE6004
06- 0A5104
06- 0A8604
06- 492504
06- 451604
06- 0C1204
06- 0C4004
06- 0A8804
06- 0A6604
06- 388804
06- OF7504
06- OF4304
06- 430504
06- OF4604
06- 479204
06- 467904
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Cnty Rt Pm Contract Page
06- KI N-41-44.1/ 48 06- 0C6604 8
06- KI N-43-22.3/22.7 06- 474804 8
06- KI N-198-10. 6/ 14. 7 06- 0A8904 8
06- KI N-198-17.9/28. 3 06- 0C6704 8
06- MAD- 41- 17. 6/ 18. 3 06- 0A3804 9
06- MAD- 41-26. 7/ 0 06- 02904 9
06- MAD-99-7.2/7.7 06- 0C1904 9
06- MAD-99-9.1/9.8 06- 407204 9
06- MAD- 99-12.8/0 06- 0C5104 9
06- MAD- 99- 19. 6/ 22. 06- 293304 9
06- MAD-99-7.5/9.6 06- OF4704 10
06- MAD- 5702-/0 06- 480204 10
06- TUL- 65- 15. 0/ 20 06- OF4404 10
06- TUL- 65- 28. 3/ 29. 06- OF4104 10
06- TUL-99-3.0/5. 4 06- 0F2104 10
06- TUL-99-6.1/7.1 06- OF1704 10
06- TUL- 99-12. 1/ 13. 06- 479004 11
06- TUL-99-17.8/0 06- 484404 11
06- TUL- 99- 25. 3/ 26. 06- 490204 11
06- TUL- 99- 28. 3/ 29. 06- 431604 11
06- TUL- 99- 30. 1/ 31 06- 388214 11
06- TUL- 99- 34. 0/ 42 06- 459404 11



District
Federal Aid
- E-
-S-
- SH

District Total:

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
06- TUL- 99-/ 25 06- OF5104 12
06- TUL- 198-10.2/0 06- 476404 12
06- TUL- 198-18.8/0 06- 471604 12
06- TUL-245-1.3/1.5 06- 468504 12

06

Statement of Ongoing Contracts - Federal Aid

Category Bid + CCO
FEDERAL Al D ( PRI MARY) $125, 857, 254
FEDERAL Al D ( SECONDARY) $24, 007, 617
STATE H GHMAY $145, 194, 439

$434, 475

$295, 493, 786

Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
06 $6, 485, 333
$6, 485, 333

Work completed this Period:

Work Comp
$81, 175, 142
$16, 915, 509
$86, 653, 467

$0
$184, 744, 119
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